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Aura Project Calendar of Events

AS OF: 3/17/03 Rev. A

St. Patrick’s
Day
11:00 HIRDLS Daily Telecon
1:30 Senior Staff 16W/N4
3:00 TES WKkly Telecon 16W/N4

9:30 OMI Science Data Proc. *
10:00 OMI OPS WKkly Telecon

11:00 HIRDLS Daily 16/8

11:30 S/C Test Team Mtg 32/C210A
2:00 NGST I&T Status

3:00 HIRDLS UCB Tag-up 16W/N8M
4:00 MLS Wkly Telecon

®—A-train @ Visitor Ctr

v

®——12:00 PER Dry run (Location — TBD)

— CSC Aud, Greenbelt

10:30 OMI ICD/I&T 16W/N249 *
11:00 HIRDLS Daily Telecon
11:30 HIRDLS Ops Telecon
1:00 NGST PA Telecon
3:30 NGST DCMC PA
4:00 LRWG 16/125

Weekly Inputs Due

9:00 Staff 16W/N4

11:00 HIRDLS Daily Telecon
1:00 MLS Ops Telecon

1:30 NGST Mgmt

2:00 MLS Fit. S/W Telecon
2:00 NGST Problem Solving

Tuesday Wednesday Thursday Friday
17 '@ March 18 Science Team Working 19 20 | 21
" Group Mig (Day 1) ®——Science Team Meeting P

11:00 HIRDLS Daily Telecon
3:00 HIRDLS FSW Telecon

24

11:00 HIRDLS Daily Telecon
1:30 Senior Staff 16W/N4

25

9:30 OMI Mgmt Telecon *
10:00 OMI OPS Wkly Telecon

26

11:00 HIRDLS Daily Telecon
11:30 HIRDLS Ops Telecon
11:30 TES PSR Dry-Run

27

9:00 Staff 16W/N4
11:00 HIRDLS Daily Telecon

iz Spring Beginszz
28

8:30 HIRDLS UK Tag-up *
16W/N8M

11:00 HIRDLS Daily Telecon
1:30 Senior Staff 16W/N4
3:00 TES Wkly Telecon 16W/N4

9:30 OMI Science Data Proc. *
10:00 OMI OPS WKkly Telecon

11:00 HIRDLS Daily 16/8

11:30 S/C Test Team Mtg 32/C210A
2:00 NGST I&T Status

3:00 HIRDLS UCB Tag-up 16 W/N8M
4:00 MLS Wkly Telecon

: 10:00 HIRDLS MMR  16W/N :
3100 TES Widy Telecon 10 | 0 e bt 1o [ 12:00 LRWG 161125 130 NooT tami " 11:00 HIRDLS Daily Telecon
12:00 S/C TV WG 16W/N4 1:00 NGST PA Telecon 2:00 MLS FIt. S/W Telecon 3:00 HIRDLS FSW Telecon
3:00 HIRDLS UCB Tag-up 16W/N8M| 3:30 NGST DCMC PA '
4:00 MLS Wkly Telecon Weekly Inputs Due
31 1| April 2 | 3 4

®—11:30 Obs. PER 16/125

11:00 HIRDLS Daily Telecon
11:30 HIRDLS Ops Telecon
12:00 LRWG 16/125

1:00 NGST PA Telecon

3:30 NGST DCMC PA

Weekly Inputs Due

10:30 OMI ICD/I&T 16W/N249 *

9:00 Staff 16W/N4

11:00 HIRDLS Daily Telecon
1:00 MLS Ops Telecon

1:30 NGST Mgmt

2:00 MLS Flt. S/W Telecon
2:00 NGST Problem Solving

11:00 HIRDLS Daily Telecon
3:00 HIRDLS FSW Telecon

7

11:00 HIRDLS Daily Telecon
1:30 Senior Staff 16W/N4
3:00 TES Wkly Telecon 16W/N4

t

8 Pre-MSR

TES Pre?hip Review

9:30 OMI Mgmt Telecon *

10:00 OMI OPS Wkly Telecon

11:00 HIRDLS Daily 16/8

2:00 NGST I&T Status

3:00 HIRDLS UCB Tag-up 16W/N8M
4:00 MLS WKkly Telecon

il

9

11:00 HIRDLS Daily Telecon
11:30 HIRDLS Ops Telecon
12:00 LRWG 16/125

1:00 NGST PA Telecon

2:00 Risk Mgmt 16W/N4 *
3:30 NGST DCMC PA

Weekly Inputs Due

10

9:00 Staff 16W/N4

11:00 HIRDLS Daily Telecon
1:00 MLS Ops Telecon

1:30 NGST Mgmt

2:00 MLS FIt. S/W Telecon
2:00 NGST Problem Solving

1 MPR (10:30-11:45)

8:30 HIRDLS UK Tag-up *
16W/NSM

11:00 HIRDLS Daily Telecon

3:00 HIRDLS FSW Telecon

For Additions, Deletions, Changes and Meeting Locations contact Tina at 6-9767 or email tschappe@pop400.gsfc.nasa.gov

* Biweekly
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AS OF: 3/17/03 Rev. A

Monday Tuesday Wednesday Thursday Friday
| 14| pRiL [l MSR [16] [17] [ 18]
S/C Level 1 & 2 Training Part 1 Bldg 32/Rm TBD
21| [ 22 [ 23 [ 24 [ 2
28| [ 29| [ 30] 11 may ]|
As e Pre-MSR EREd sl sl
MPR (10:00-11:00)
S/C Level 1 & 2 Training Part 2 Bldg 32/Rm TBD
12| 13| 14| 15| 16|
‘ MSR ‘ ‘ ‘
19| [ 20] [ 21 [ 22 [ 23
10:00 HIRDLS PT Mtg.
16W/N36
26 | 27| 28| 29| 30|
Holiday | | |
Memorial Day
2| JUNE [ 3 [ 4] 5| [ ¢
9] | 10] 1] [ 12] [ 13]  MPR (10:00-11:00)
Pre-MSR | Mandatory
IT Security Training
completion date
16 | 17 | | 18 | 19 | 20 I
MSR '
23 | 24 | L_25 | 26 | | 27|
[ 30] [ 1] [2] ) 4l
JULY Holiday
4th of July =




